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AB 900 CONSTRUCTION UPDATE

On May 3, 2007, a historic and comprehensive corrections overhaul bill, Assembly

Bill 900 (Solorio; D-Anaheim), was signed into law. AB 900 addresses health care
space deficiencies and overcrowding in California’s prisons and provides resources to
improve public safety by reducing the rates at which inmates re-victimize communities
and return to prison. AB 900 authorized more than $7 billion in bond funding for state
prison projects, reentry facilities, and local jail beds to ease the overcrowding in
California’s prisons and local jails. It provides resources to improve public safety by
reducing recidivism rates. The California Department of Corrections and Rehabilitation
(CDCR) has started construction on seven state healthcare facilities, with many more in
the planning and design phase. Additionally, CDCR is planning the construction of new
secure reentry facilities and several high-security expansions at several existing prison
sites. Finally, three local jail projects funded by AB 900 have also broken ground with
others in the planning and approval stages.

State Prison Projects: AB 900 authorized $3.5 billion in lease revenue bonds to build
new beds and additional treatment and programming space at existing prisons. These
facilities will address severe shortages in medical beds and treatment space, and
housing for maximum-security reception center inmates, in addition to necessary
programming space to support this expanded capacity. All of these projects are being
designed to achieve LEED silver certification. Each of the projects will generate
significant temporary and permanent jobs in the community, as well as an indeterminate
amount of jobs that are generated indirectly as a result of increased patronage of local
services.

Currently, nearly 10,000 beds are planned with additional space to provide health care
to thousands more. Several projects have broken ground, with others to immediately
follow as indicated below:

California Medical Facility (Vacaville)

On June 15, 2010, CDCR broke ground on its first AB 900 construction project, a
64-bed intermediate-care mental health facility at California Medical Facility in Vacauville.
http://cdcrtoday.blogspot.com/2010/06/cdcr-breaks-ground-on-first-ab-900.htmll

Construction Quick Facts
e Architectural firm: Nacht and Lewis
Construction management firm: Vanir
Contractor: Brown Construction Inc., of West Sacramento
Total revised estimated project cost: $33,671,000
Construction timeline: April 2010 start, September 2011 completion
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Estimated temporary construction jobs: 200 to 300 temporary jobs
Facility occupancy: December 2011

Permanent (on-site) jobs: Approximately 160

Contract #: FAC.09014.

Link to video: http://www.youtube.com/watch?v=M3g12ViKYuo

California Institution for Women (Chino)

On June 17, 2010, CDCR broke ground on the second mental health facility in a week.
The project, a 45-bed acute/intermediate-care mental health facility, will serve female
inmates at California Institution for Women in Corona, and was authorized by AB 900.
This project bid significantly under the State’s estimate due to extremely favorable
market conditions emanating from a weakened economy.
http://cdcrtoday.blogspot.com/2010/06/cdcr-breaks-ground-on-second-ab-900 17.html

Construction Quick Facts

e Architectural firm: Nacht and Lewis
Construction management firm: Gilbane Building Company
Contractor: Soltek Pacific Construction, San Diego
Total revised estimated project cost: $33,763,000
Construction timeline: May 2010 start, December 2011 completion
Estimated temporary construction jobs: 200 to 300 temporary jobs
Facility occupancy: March 2012
Permanent (on-site) jobs: Approximately 230
Contract #: FAC.09018.

California Health Care Facility (Stockton)

On November 4, 2010, CDCR broke ground for a 1.2 million square-foot prison medical
facility on 400 acres of state-owned land south of Stockton. The facility will provide
medical and mental health treatment with up to 1,722 beds for patient-inmates and the
project will be constructed in multiple phases. The Site Preparation contract and the
Hazardous Materials Removal contract are underway. Two large design build packages
follow to build the required structures and selections for both have been finalized. Both
contracts are planned for award in Summer 2011. A project website has been created
to keep the community informed about the progress of the construction, construction
jobs available and job opportunities within the facility once it is opened.

Project website: http://www.chcfstockton.com/

Construction Quick Facts

e Construction management firm: URS Corp., San Francisco
Architectural firm: Kitchell CEM, Sacramento
Site Preparation contract: CDCR Inmate Ward Labor Program
Hazardous Materials Removal contract: OC Jones
Selected design build contractor for bid packages #1 and #2: Granite and
Hensel Phelps construction companies (Bid Package #1) and Clark and
McCarthy construction companies (Bid Package #2)
e Total estimated project cost: $906 million

e Construction timeline: November 2010 start, July 2013 completion
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e Estimated temporary construction jobs created: 5,500 (1,200 onsite)
e Facility occupancy: December 2013
e Permanent (on-site) jobs: Approximately 2,400.

California Men’s Colony (San Luis Obispo)

CDCR began construction activities at the California Men’s Colony in January 2011 for
a 50-bed mental health crisis unit. The estimated cost of construction has been
significantly reduced due to continued favorable bid climate conditions. This project is
critical to CDCR to meet its significant shortage of mental health crisis beds.

Construction Quick Facts
e Architectural firm: Nacht and Lewis
Construction management firm: Arcadis
Contractor: Soltek Pacific Construction, San Diego
Total revised estimated project cost: $35,761,000
Construction timeline: February 2011 start, September 2012 completion
Estimated temporary construction jobs:200 to 300 temporary jobs
Facility occupancy: Estimated November 2012
Total permanent (on-site) jobs: Approximately 196.

California Medical Facility (Vacaville)

CDCR began construction activities in March 2011 on a 44,000 square foot building on
the grounds of the prison to provide additional treatment and office space for mental
health patients. CDCR has just awarded this contract to Roebbelen Construction, El
Dorado Hills, and expects to complete the project by February 2013.

Construction Quick Facts
e Architectural firm: Nacht and Lewis
Construction management firm: Gkkworks
Contractor: Roebbelen Construction
Total estimated project cost: $24,207,000
Construction timeline: March 2011 start, February 2013 completion
Estimated temporary construction jobs: 200 to 300 temporary jobs
Facility occupancy: Estimated April 2013
Total permanent (on-site) jobs: Approximately 40.

DeWitt-Nelson YCF Conversion (Stockton)

Approved December 30, 2010. CDCR anticipates an August 2011 PWB in order to
proceed with its design. Construction is to start Fall 2011, with an estimated completion
by August 2013, and the current estimated cost of this project is $188 million. This
project is a renovation and reuse of the former Dewitt-Nelson Youth Correctional Facility
in San Joaquin County (closed in 2008) as a 1,133-bed adult correctional facility with a
mental health treatment mission. This project will also be designed and built using
Design-Build authority.

Estrella (Paso Robles)
Approved December 30, 2010. CDCR finalized the Environmental Impact Report on AB
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900-funded projects proposed on the grounds of a former juvenile correctional facility in
Paso Robles. The project is to convert a former juvenile correctional facility (El Paso de
Robles) to house 1,000 adult inmates with medical needs. The estimated cost for this
project is $110 million. The Department is awaiting approval of its preliminary plan
drawings from the Joint Legislative Budget Committee and upon approval, will establish
a construction schedule. Paso Robles Property Master Reuse Plan:
http://www.cdcr.ca.gov/Reports Research/Environmental/Paso_Robles MRP.html

Heman G. Stark Conversion (Chino)

CDCR submitted a plan for legislative consideration in July 2010 to convert the former
juvenile facility into a 2,899 bed facility housing reception center for inmates who require
health care services, including medical and mental health treatment. The Legislature
did not concur with establishing this project. CDCR is working with court
representatives and others to identify alternatives for housing this population as well as
alternative uses for the Stark facility.

California State Prison — Sacramento, Enhanced Outpatient Program (Represa)
This $12,177,000 project provides for treatment and office space to serve 192 inmates
requiring mental health services. CDCR’s Inmate Ward Labor (IWL) crew comprised of
inmates housed at CSP SAC, along with skilled tradesman from the local community
teaching and supervising this work, are performing this construction. The project
started in October 2010 and will be complete in November 2011.

Lancaster State Prison, LAC (Lancaster)

This $11,490,000 project provides for treatment and office space to serve 150 inmates
requiring mental health services. CDCR’s Inmate Ward labor (IWL) crew, comprised of
inmates housed at LAC, along with skilled tradesman from the local community teaching
and supervising this work, are performing this construction. The project started in
February 2011 and will be completed by July 2012.

Central California Women’s Facility (Chowchilla)

Legislatively approved November 2010. This $17,743 000 project will provide treatment
and office space to serve inmates requiring mental health treatment at the prison.
CDCR commenced design in March 2011 and expects to commence construction in
August 2012, with a planned October 2013 completion.

Corcoran (Kings County)

The preliminary plans for this $16,502,000 project were approved in March 2011. A
new 14,932 square foot building will be built on the grounds of the prison to provide
mental health treatment and office space for 99 inmates serving their sentence at this
prison. CDCR anticipates construction completion of this project in February 2013.

Salinas Valley State Prison (Soledad)

The preliminary plans for this $25,399,000 project were approved in January 2011. This
project will provide treatment and office space to serve up to 300 inmates requiring
mental health treatment at the prison. CDCR anticipates construction completion of this
project in July 2013.
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AB 900 Statewide Healthcare Facility Improvement Program

CDCR is seeking approval for projects funded in the first phase of this $700 million
program. These improvements are intended to remedy deficiencies in health care
space at each prison within CDCR'’s portfolio. Initially, CDCR will be submitting projects
planned at R.J. Donovan (San Diego), California Medical Facility, and Solano

Prison (Vacaville), Sacramento and Folsom Prison (Folsom), and the California Institute
for Men (CIM).

Secure Reentry Facility Projects — AB 900 authorized $2.6 billion in Secure Reentry
Facilities, small and secure centers that provide offenders with job training, mental
health and substance-abuse counseling, housing placement, and other programs in the
critical few months just prior to their release. Currently, up to 10,000 beds can be
provided using this appropriation. A dozen counties have signed agreements to support
a reentry facility. One project has been approved to date to be built in Stockton to
provide reentry programs for inmates returning to the counties of San Joaquin,
Calaveras, and Amador. Other sites that have community agreements to support a
reentry facility are being reviewed in light of Realignment to verify the population that
will be served. CDCR continues to work with local cities and counties to identify future
potential sites for these facilities.

Northern California Reentry Facility (Stockton): Approved December 30, 2010.
Groundbreaking date TBD. This project, with a total budget of $116,811,000, will
renovate the former Northern California Women’s Facility to provide 500 reentry beds,
programming, and treatment and support services to inmates who qualify for CDCR’s
Reentry Program. The project is in the final stages of preparing its preliminary plans
and the department expects to seek Public Works Board (PWB) approval of these plans
in October 2011. Construction will commence in 2012 and be completed in 2013.
http://cdcrtoday.blogspot.com/2010/12/three-ab-900-correctional-facility.html

Infill (High-Security) Beds: AB 900 authorized $2.4 billion to fund new or renovated
facilities at existing prison sites. Much of these funds have been earmarked to provide
healthcare facilities as described above. A significant portion of these funds may also
be used to build at least two new high-security additions to existing prisons. Available
land on the grounds of Wasco State Prison may allow for expansion of this site and a
similar analysis is underway at other facilities in both Northern and Southern California.

Local Jail Beds: Many local jail facilities are suffering from overcrowding and in some
cases, facing court-ordered population caps. AB 900 authorized $1.2 billion to help
fund jail expansion. Counties must first agree to site a state reentry facility in exchange
for this funding. Some counties are proceeding with their jail projects as outlined below.
Others, despite the financial assistance of the State’s AB 900 funding, are electing to
delay their projects until local funding availability improves.

Corrections Standards Authority Jail Financing Website:
http://www.cdcr.ca.gov/ICSA/CFC/AB900_Program.html

Corrections Standard Authority Conditional Awards:
http://www.cdcr.ca.gov/ICSA/CFC/Docs/AB_900 Phase | Funding 111909.pdf
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San Bernardino County Jail (Adelanto): Groundbreaking ceremony occurred
December 15, 2010 with Governor Schwarzenegger, CDCR, the San Bernardino
County Sheriff's Department, and San Bernardino County officials. The county- and
state-funded project will build a 1,368-bed jail at an estimated cost of $120 million. The
state’s $83 million share will be funded by AB 900 lease revenue proceeds. The Town
of Apple Valley entered into an option agreement to allow the state to build a secure
reentry facility in Apple Valley. http://cdcrtoday.blogspot.com/2010/12/gov-
schwarzenegger-celebrates-first.html

Calaveras County Jail: Groundbreaking ceremony occurred December 17, 2010.
CDCR Secretary Matthew Cate and Calaveras County officials held a groundbreaking
ceremony for a major jail expansion that will quadruple the county’s jail capacity. The
Corrections Standard Authority (CSA) conditionally awarded $26,387,591 to Calaveras
County to build the Calaveras County Adult Detention Facility, which will provide 160
new beds. Originally built in 1963, the jail in Calaveras County has 65 beds. With
limited space and a court ordered population cap, the county was forced to release
offenders before they had completed their full sentences.
http://cdcrtoday.blogspot.com/2010/12/calaveras-county-holds-groundbreaking.html

Madera County Jail:

This county- and state-funded project will provide 144 new jail beds at a cost of
approximately $34 million. The project was established at the October 25, 2010, PWB
meeting and design is under way. The county has completed its bidding phase and
held a groundbreaking ceremony to begin construction on July 6, 2011.

San Diego County Jail:

This county- and state-funded jail project will provide 1,270 new jail beds at a cost of
approximately $287 million. The project was established at the December 13, 2010
PWB meeting and construction is set to begin in 2013.

Solano County Jail:

This county- and state-funded project will provide 362 new beds at an estimated cost of
$82 million. This project is tentatively scheduled for approval by the PWB in

Summer 2011.

For a state map showing all AB 900 construction projects please see:
http://www.cdcr.ca.gov/Reentry/docs/AB_900 Map.pdf

HHEHH

UPDATED JULY 14, 2011

CDCR Fact Sheet Page 6



